State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2023
CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer
Reference Number: 2.5e.(17), Action ltem

Prepared By: Gustavo Dallarda
District 11 — Director

Subject: SUPPLEMENTAL FUNDS FOR CAPITAL OUTLAY SUPPORT PHASE
PPNO 1314/EA 43031 — SAN DIEGO COUNTY - STATE ROUTE 67
RESOLUTION FA-23-49

ISSUE:

Should the California Transportation Commission (Commission) approve the California
Department of Transportation’s (Department) request for an additional $800,000 in Capital
Outlay Support (COS), for the State Highway Operation and Protection Program (SHOPP)
Drainage System Restoration project on State Route (SR) 67, in San Diego County, to
complete the Plans, Specifications, and Estimate (PS&E) phase?

RECOMMENDATION:

The Department recommends that the Commission approve this request for a COS
supplemental funds allocation for this SHOPP project.

PROJECT DESCRIPTION:

This project is located on SR 67, near Lakeside and Eucalyptus Hills, from north of Riverford
Road to Ellie Lane, in San Diego County. The project will rehabilitate culverts, upgrade lighting,
enhance highway worker safety, and upgrade pedestrian facilities.

FUNDING AND PROGRAMMING STATUS:

In May 2020, the project’'s PS&E phase was programmed for $1,461,000 in the SHOPP for
completion in Fiscal Year 2023-24. In March 2023, the project received a PS&E allocation for
$1,700,000. In June 2023, the project was amended to modify the scope for additional end
treatments, curb ramps, sidewalks, and upsizing culverts which increased the programmed
amounts for the remaining phases. The project has not received any G-12 funds. The PS&E
phase is currently 25 percent complete, with a remaining budget of $1,341,000, which is
insufficient to complete the phase. If this request for an additional $800,000 is approved, it is
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anticipated to complete the remaining PS&E activities by November 2025.

REASON FOR COST INCREASE:

The project realized cost increases due to the change in the culvert rehabilitation strategy.

This project proposes to rehabilitate 34 culverts at various locations. In March 2023, with the
availability of Infrastructure Investment and Jobs Act funding, the Department modified the
culvert material type for 20 locations from corrugated steel pipe to reinforced concrete pipe. In
addition, the rehabilitation strategy for seven other culverts will be modified to increase the size
and allow for higher flows and increased service life. A hydraulic analysis and further studies to
determine and mitigate the environmental impacts for these seven culverts will be required.
The upsized culvert locations will also require a more complex staging and traffic handling plan
due to the means and methods of construction. The redesign efforts and geotechnical
investigations for these 27 culverts will require additional resources.

CONSEQUENCES:

If this request for supplemental funds is not approved, the Department will not be able to
complete PS&E and address the critical deficiencies of the existing culverts. To address all of
the deficiencies, the project will need to be reprogrammed in a future SHOPP cycle which could
lead to the potential of a project cost increase.

FINANCIAL RESOLUTION:

Resolved, that $800,000 be allocated to provide funds to complete the PS&E phase for this
SHOPP project.

Attachment
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2.5 Highway Financial Matters

PPNO
Project # Program
Allocation Amount Phase
Recipient Program Code
County Project ID This
Dist-Co-Rte Location Adv Phase Supplemental
Postmile Project Description EA Original Amount Request
2.5e.(17) COS Supplemental Funds for Previously Voted Project Resolution FA-23-49
1 Near Lakeside and Eucalyptus Hills, from north of 11-1314 $1,700,000 $800,000
$800,000 Riverford Road to Ellie Lane. SHOPP
Outcome/Output: Rehabilitate culverts, upgrade PS&E
Department. of lighting, enhance highway worker safety, and 20.10.201.151
Transpo.rtatlon upgrade facilities to Americans with Disabilities Act 1118000095
San Diego (ADA) standards. 1
11-SD-67 43031
R4.1/15.9

CEQA - CE, 1/20/2023
NEPA - CE, 1/20/2023
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